
Project Web Site: http://www.wsdot.wa.gov/Projects/SR26/GrantCotoSR17Pave/

SR 26/Grant County Line to SR 17 - Resurfacing
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Environmental Complete

Right of Way Complete Q3 2010

Contract Advertisement

Operationally Complete

Q3 2010

Q3 2011

PIN:

Region:

State Route:

Current Status:

202600K

North Central 

SR 26

Completed

As of Date:

Regional Admin:

Legislative Districts:

May 2015

D. Sarles

09

Project Information

Project Description

Highway surface is due for treatment.  Apply a Bituminous Surface Treatment.  Extend the 
service life of existing pavement.           

Contractor

Anticipated Project Benefits

Award Amount:

Change Orders Web Site: 
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